

FLUXYS BELGIUM SA
Long Term Planned Works and Interventions 2022
LNG Terminal Zeebrugge



Year	Month	Week	Nr Days Shutdown	Description	Impact	Impact From	From: Hour	Impact To	Untill: Hour	Status
2022	5	19-20	2	Shutdown	2*24 hours impact: No LNG Ships at the terminal's Jetty and no truckloading	14/05/2022	06:00 AM	16/05/2022	06:00 AM	Scheduled
2022	5	21	1,5	Shutdown	1*24 hours + 1*12 hours impact: No LNG Ships at the terminal's Jetty and no truckloading.	23/05/2022	06:00 AM	24/05/2022	06:00 PM	Scheduled
2022	5	19-21	4,3	Shutdown	10*24 hours + 1*12 hours impacted Send Out (41% reduction, 59% available)	14/05/2022	06:00 AM	24/05/2022	06:00 PM	Scheduled
2022	9	36-37	8,5	Shutdown	8*24 hours + 1* 12 hours impact: No LNG Ships at the terminal's Jetty and no truckloading.	09/09/2022	06:00 AM	17/09/2022	06:00 PM	Scheduled
2022	9	36-37	7,7	Shutdown	7*24 hours impacted Send Out (99% reduction, 1% available). 1*24 hours + 1*12 hours impacted Send Out (59% reduction, 41% available).	09/09/2022	06:00 AM	17/09/2022	06:00 PM	Scheduled