FLUXYS BELGIUM SA Long Term Planned Works and Interventions 2021 - 2022 STORAGE - Site Loenhout



Year	Month	Week	Nr Days Injection	Nr Days Send Out	Nr Days Shutdown	Description	Impact	Impact From	Impact To	Status
2021	4	14	1	1	0,5	Inspection gas filters	No Possibility for Injection & Send-Out between 08:00 and 16:00. Nominations will be accepted, aggregated confirmations will be 0	08/04/2021	08/04/2021	Done
2021	10	43	1	1	3	Maintenance on PLC-system	No Possibility for Injection & Send-Out between 08:00 and 16:00. Nominations will be accepted, aggregated confirmations will be 0	26/10/2021	27/10/2021	Scheduled
2022	4	14	1	1	2	Inspection gas filters	No Possibility for Injection & Send-Out between 08:00 and 16:00. Nominations will be accepted, aggregated confirmations will be 0	07/04/2022	08/04/2022	Scheduled
2022	10	43	1	1	3	Maintenance on PLC-system	No Possibility for Injection & Send-Out between 08:00 and 16:00. Nominations will be accepted, aggregated confirmations will be 0	24/10/2022	26/10/2022	Scheduled